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MEMORANDUM

Tom Harris, General Manager
Bill Waters, County Engineer ‘*’“‘/

RD Funding Strategy with focus on Dahlgren WWTP
March 2, 2001

The balance of remaining RD funds is insufficient to complete all the
remaining RD projects. To optimize use of the remaining balance,
KGCSA must identify remaining RD line items to be funded by RD,
particularly Dahlgren WWTP. Move deferred RD projects to alternate
funding source.

Original RD loan was for $10,618,200 to accomplish 21 line item projects.
Of the 21 items, 9 have been completed/essentially complete. 4 items are
administrative in nature. (some figures below are rounded for clarity)

A.  RD Projects Completed or Administrative

Expended to date

LZ3AS; (see attached summary
9,11,13,18, sheets)
22,23,24,25 $5,674,000

B. Projects to be deferred from RD to alternate funding:

Recoverable Balance

6. Oakland Park Water Treatment $675,875
7. Oakland Park Sections 9-10-11 509,110
10. Indiantown wells 249,220
12. Purkins to Circle waterline 111,775
19. Peppermill storage 157,450
Other Recoverable balances 306,971

$2,010,401

ty

Scott Sweeney, Superintendent





























































































































































































































































































